



- Installation of new 60" activated secondary affluent pipe



March-April 2005

- Temporary piping installed to reroute process flows around aging infrastructure slated for demolition



October 2005

- Construction of base slab for the future methanol feed facility



March 2005

- Construction of a temporary ferric chloride storage and pumping system



July 2005